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Report No, 14 for Period 2/8 ta 4/3/6D

Title: Transmitter Evaluat_ion - Task 13

Contract No. U.S.-132 L ) // Ry

5
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I. FINANCIAL | /ﬁrf¥/ﬁ(”u4/§/”0
Funds Authorized ¢ 16,500
Funds Expended (4/3/60) 15,332
Funds Remaining $ 1,168
II. STATUS

The final report was issued April 5, 1960.

The units were removed from 1ife test. The final report includes
~ complete results of the life testing program.

This concludes effort on Task 13. No further progress reports
will be issued.
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116-39-18
Copy No. /|

Report No. 13 for period 1/11 to 2/7/80
TITLE: Transmitter Evamation

Contract U.S5.-132, Task No. 13

I. FINANCIAL

Funds Authorized $16,500
Costs thru 2/7 10,484
Funds Remaining $ 5,016 .
AN
\.\{ o
II. STATUS

Started writing the final report. Repeated a few laboratory
tests to check the validity of previous results.

Plans are to continue writing the final report.
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Report No 12 for Period 11/23 to 1/10/80
TITLE: Transmitter Evaluation

Contract U.S5.-132, Task 13

I. FINANCIAL

Funds Authorized $ 16,500
Funds Expended thru 1/10 8,875
Funds Remaining $ 7,625 ;

II. STATUS
There has been no major activity on this task for the
reporting period.

Future activity is to write the final report.
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116-27-17
Copy No. /

Report No. 11 for Period 10/12 to 11/22

Shop Order No. 082-958-3800 Qj,c { ‘LP

Contract U.S.-132, Task Order No. 13 J g ’é}%f;l)

Job Title: Transmitter Evaluation jle

I. FINANCIAL

Funds Authorized $ 16,500

Funds Expended through 11/22/59 8,872

Funds Remaining $ 7,628
II. STATUS

Except for periodic checks of 1life test units, there has been no
major activity on this task during this period.

116-27-~ /7

THIS MATERIAL £8%TIINE PonstioTion PEFICTING THE
NATICNAL 7.0 S PR TR PR N THE
MEAR L . u.s.t.,
SECS. 7 vl PoyTLATION
OF WINCH ©7 »%¥ MLtk 40 i unauladfiliB PERSON (ﬁﬁ@ YT
1S PROKMIGITCU GY LAW. \ L P

QLI

Declassified in Part - Sanitized Copy Approved for Release 2012/05/29 : CIA-RDP78-03642A000300010006-1

25X1



Declassified in Part - Sanitized Copy Approved for Release 2012/05/29 : CIA-RDP78-03642A000300010006-1

R SECRE?

Report No. 10 for period 9/7/59 to 10/11/59
Job Title: Transmitter Evaluation - Task 13

Contract No, U.S5.-132

I. FINANCIAL
Funds Authorized (Engrg) $ 16,500
Funds Expended thru 10/11 8,627

Funds Remaining $ 7,873

IT. STATUS

Except for work on the preparation of test data for
the final report, there has been no major activity on this task.
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116-17-19

Report No. 9 for period 8/3 to 9/6/59 s £

Job Title: Transmitter Evaluation - Task 13 jf/é;éaA§77
4

Contract: U.S.-132 7 o

I. FINANCIAL

Present Authorization $ 165,500

Est. Costs thru 9/6 8,627

Funds Remaining $ 7,873
II. STATUS

Continued preparation of material for final report.
Periodic checks made of units on. life test.
At the request of the Technical Representative, work has

temporarily stopped on this task in order to expedite work on
Task 16.
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Report No. 8 for period 6/29 to 8/2/59

Title: Transmitter Evaluation

Contract U.S5.-132, Task 13

116-10-1

I. FINANCIAL
Amount Authorized $ 16,500
Funds Expended thru 8/2 6,772
Funds Remaining $ 9,728
IT. STATUS

Completed scoring articulation tests.
Started correlating data for interim and final reports.

Completed field tests.

Plan to continue work on graphs and
final & interim reports.
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116-06-6

Report No. 7 for Period 6/1 to 6/28/59
Title: Transmitter Evaluation - Task 13

Contract: U.S5.-132, Task 13

I. Financial

Funds Authorized $ 16,500

Funds Expended thru 6/28 4,892

Funds Remaining $ 11,608
II. Status

Completed acoustic portion of the tests. Field tests have been
regﬁheduled for the month of August. Periodic checks made of life tests

nlts” Score articulation tests.
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MONTHLY PROGRESS REPORT

Contract U.S.-132, Task 13 Report No. 6 for Beriod 4/27 to 5/31/53

Title: Transmitter Evaluation

I. FINANCIAL

Amount Authorized $ 16,500
Est. Costs thru 5/31 3,235
Funds Remaining $ 13,265

II. SCHEDULE STATUS

Report will be issued upon completion of the tests. Testing has been
delayed because of the necessity of repeating tests on other tasks.

IITI. ACTIVITY FOR THIS PERIOD

Completed temperature and humidity tests.

IV. FUTURE PLANS

Acoustic and field portion of the tests will be made.
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92-93-18

Report No. 5 for period 3/30 to 4/26/59

Title: Transmitter Evaluation, Task 13

I. FINANCIAL

Funds Authorized

$ 16,500
Funds Expended thru 4/26 2,542
Funds Remaining $ 13,958

II. STATUS k*q/'

Completed spurious response and sensible heat tests.
III. FUTURE PLANS

Acoustic and field portion of the tests plus humidity tests will be
made.
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REPORT NO. 3 for Period 2/9 to 2/22/59
Job Title: Transmitter Evaluation

Task No. 13, U.S,.-132

I. FINANCIAL

Funds Authorized $ 16,500

Costs thru 2/22 399

Funds Remaining $ 16,101
II. STATUS

Completed the initial tests on units,

The number of units now on test requires that considerable time
be spent making similar tests on many units., New data sheets were pre-
pared, designed to reduce to a minimum the time required in the record-
ing and processing of the data.

III. FUTURE PLANS

Units will be started on life test,

Begin laboratory measurements.
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REPORT NO. 2 for period 1/26/59 to 2/8/59

JOB TITLE: Transmitter Evaluation

Contract U,S.-132, Task 13

I. FINANCIAL

Serial: 92-82-11

Funds Authorized $ 16,500
Funds Committed 0
Funds Expended thru 2/8/59 168
Funds Remaining $ 16,332

II. STATUS
Completed installation of the alarm system.

Initial checks of the units were started.

ITI. FUTURE PLANS

Continue the initial checks of the units. Units will be started
on life test.
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92-78-10

REPORT NO. ) for period 12/15 to 12/28/%8
Job Title: _Iransmittex Evalustion
Req'n No.: _214-68503, Task 13

I. FINANCIAL
Amount Authorized $ 16,%00
Funds Committed -
Funds Expended -
Funds Remaining $ 16,500 -~

me
IX. ACTIVITY FOR THIS PERIOD

No activity for this period. The alarm system has not
been completed.
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